
OFFICE MEMORANDUM

DATE: September 21, 1994                         

TO: District Engineers                                  REVISED
District Field Engineers
District Construction Engineers
Resident/Project Engineers

FROM: Gerald D. Dobie             AND Paul Miller
Engineer of Construction Engineer of Engineering Services

SUBJECT: Joint Construction and Engineering Services Instructional
Memorandum 1994-F.
Unreasonable Delays Due to Utility Companies

When a contractor is unreasonably delayed due to a utilities action or inaction as discussed in
the 1990 Standard Specifications 1.09.03, write up the Recommendation in the following
manner:

     1. Write a separate recommendation devoted only to the utility related delay.

     2. State on the Recommendation that the costs incurred are the responsibility of      
the utility company (include an address if  possible).

Lansing Construction will forward the Recommendation to Engineering Services, who in turn will
recover the costs.

THIS MEMORANDUM APPLIES ONLY TO PROJECTS OVERSEEN BY MDOT
PERSONNEL.  IT IS UP TO THE LOCAL AGENCIES TO RECOVER COST ON THEIR
PROJECTS.

                                                                                                           
         Engineer of Construction                             

                                                                                              
                                                                    
   Engineer of Engineering Services                        

                                                                                   
GDD:PM:JKG:srh
CC: Lansing Construction Engineers Engineering Services MAPA            

Lansing Construction Technicians Design Division MCPA
Gary Taylor H. Linne, Maintenance
MRBA

 Lee Kinney M & T Division MCA
Phyllis Fhaner (starmail) Barb Hayes, Finance OEO

Subject:     Utilities           


